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Acronyms 
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USAID United States Agency for International Development 
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1. SUMMARY PROJECT DESCRIPTION 

 
1.1        Introduction 

 

The U. S. Agency for International Development’s (USAID) ‘Engineering 

Services for Rural Roads Rehabilitation (ES3R)’ was awarded to Camp 

Dresser McKee International (CDM) under the following USAID contract 

number: EDH-I-00-08-00023 and task order AID-669-TO-13-00002 which 

records the period of performance as 8 October 2013 to 20 October 2015. 

 

Liberia’s Farm to Market Rural Roads (F2MRR) activity is allied to the 

objectives of the Feed the Future (FTF) initiative, which is a U.S. 

government initiative, which aims to address the root causes of global 

hunger by sustainably increasing agricultural productivity. F2MRR will 

provide infrastructure investment in the rehabilitation of rural farm-to-

market roads to support the following: 

 

 USAID /Liberia FTF program Food and Enterprise Development (FED), 

 

 Capacity development for routine maintenance systems within the 

Government of Liberia (GOL), 

 

 Capacity development of Ministry of Public Works (MPW) rural roads 

engineers and local A & E firms, 

 

 Development of alternative low volume road pavement pilot 

projects, standards and design specifications. 
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1.2       Objectives 

 

Within F2MRR, ES3R will be an implementing mechanism which will 

undertake the following objectives: 

 

Objective 1: 

Provide construction oversight for three (3) local contracts for the 

rehabilitation of a total of 83.5 kilometers farm-to-market roads in Bong, 

Lofa, and Nimba counties from 2013 to 2015.  

 

Objective 2: 

Produce engineering designs and construction documents for the 450 

kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand Bassa 

counties to be rehabilitated in 2015 to 2018.  

 

Objective 3: 

Training and pre-qualification of five (5) local architect-engineer firms 

capable of providing oversight for road rehabilitation activities by 2015. 
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2. QUARTERLY OVERVIEW 
 

This is the first quarterly progress report to be presented in respect of the 

project, in view of which, the material presented deals primarily with 

mobilization events and items. In addition, the report details the status and 

approach to outstanding items and presents the proposed Work Schedule 

for the next quarter. A financial report is also included. 

 

2.1          Mobilization Summary 

 

This section provides a summary of the items which were pursued  

(by month) in the mobilization for the project. The highlights of these 

will be further detailed later in the section. 

 

 October 2013 

o Head Office Pre Mobilization Activities  

o Liaison with key sub-contractors 

o Preparations for key staff mobilization 

o In country connections set up 

o Travel arrangements for staff visits  

 

 November 2013 

o Mobilization team staff arrive in Monrovia 

o Chief of Party arrives in Monrovia 

o Office Identification 

o Office establishment items sourced 

o Vehicle quotations received 

o Meetings with USAID/Liberia 

o Meetings with other USAID/Liberia implementing partners 

o Sourcing of staff and driver engaged 

o Road Design Engineer arrives in Monrovia 

o Application for business registration 
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 December 2013 

o Introductions and meetings with key stakeholders 

o Appointment of Office Manager 

o Interviews for F & A Manager 

o Identification of senior field staff 

o Advertise for EOI for A & E firms 

o Preparations for development of road prioritization tool 

o Project vehicle waiver, order and two vehicles delivered 

o Monrovia office lease signed 

o Preparations for office fit out, power, furniture, IT etc. 

o Field staff recruitment ongoing 

o Preparation of Organizational Capacity Assessment tool 

o A & E firms responses received and scrutinized 

o Fine tune team structure 

o CDM registration in Liberia 

o Inception Report submitted 

o Preparations for Tax Certification by CDM 

o Preparations for TRG staff visit to Monrovia 

 

2.2          Mobilization Highlights 

 

Meetings with USAID/Liberia 

o A Project Quality Management meeting was held with 

USAID/Liberia on 14 November 2013 which was attended by 

key staff of CDM and USAID/Liberia were represented by the 

supervisory CO, project CO and project COR. This was the ‘kick 

off’ meeting for the project at which a project Mission 

Statement was agreed and a Priorities, Activities and Tasks 

(PAT’s) matrix was developed. 

o A Pre-bid meeting with tenderers for the road solicitation was 

attended by key project staff on 26 November 2013 
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o The first of weekly meetings was held with USAID/Liberia on 25 

November 2013; thereafter meetings were held on Mondays 

at 14:00 hours up to 23 December 2013. 

o Meetings with key stakeholders have been held as follows: 

 

Meeting with the Ministry of Public Works when our two key 

staff members and the USAID COR, met with the following 

officials: 

- Mr. Victor B Smith, Deputy Minister for Technical Services 

- Mr. Jackson J Paye, Assistant Minister for Rural 

Development/Feeder Roads; 

Meetings with DAI project COP and other team members; 

Meetings with L-MEP project COP and other team members; 

Meeting with other USAID/Liberia contractors  

- Winrock, contractor for LESSP 

- Tetra Tech, contractor for LMWP; 

Introductions have also been provided for other implementing 

partners, with whom meetings will be held in January 2014. 

  Company Registration in Liberia 

The company, CDM International Inc. gained registration with 

the Government of Liberia on 19 December 2013. As a 

consequence of registration, the firm was enabled to progress 

the application for Letter of Accreditation which has been 

progressed through the Ministry of Planning and Economic 

Affairs. 

  Senior Field Personnel 

Advertisements have been placed for the recruitment of senior 

project staff that will be field based, to which the response has 

been good and evaluation undertaken. 
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  Fine Tune Team Structure 

The fine tuning of team structure was carried out which resulted in a 

proposal, which, in terms of human resource allocation and 

selection, is consistent with the original submission. Instead of two 

Monrovia based teams, a three team, field based structure was put 

forward, each team being based in the capital of the counties where 

construction oversight is to be undertaken. The full logistical support 

for the teams, as per original, will be provided by the project office in 

Monrovia, which will host the main field team members (say) on a 

monthly basis for team coordination and during periods of non-

construction activity on the field contract works. 

The main motivations for this fine tuning exercise were as follows: 

 Maximizing interaction with county level representatives of 

MPW, consistent with and responsive to proposed 

decentralization of the Feeder Road network management, 

 During field related activities project staff will engage with  

district administrators and key community representatives, 

 Affords harmonization of both ES3R and FED programs, 

 Promotes an optimized use of project resources – limiting 

journey times, sharing of office infrastructure etc. 

 

Project Deliverable  

The draft Inception Report for the project was due to be delivered on 

21 December 2013 and was submitted to USAID/Liberia on 20 

December 2013. The submission consisted of two reports, Inception 

and the Performance Management Plan, which, although issued as a 

separate document, is an integral part of the Inception Report and 

should be read in conjunction with the same. 
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2.3          Project Objectives Progress 

 

  Objective 1 – Construction Oversight 

Solicitation documentation which was prepared by USAID/Liberia has 

been issued to bidders who wish to bid for the construction 

contracts. A pre-bid meeting was held on 26 November 2013 in order 

that USAID/Liberia provide bidders with a full explanation of the 

bidding requirements, prior to the date for submission of bids which 

was on 2 December 2013. Bids were received by USAID/Liberia and 

bid evaluation in progress. 

CDM team is the Quality Assurance Contractor (QAC) for these works 

contracts and staff advertising and recruitment process is underway 

in preparation for the award of the contracts and subsequent 

mobilization to site. 

Objective 2 – Design and Contract Documents 

A total of over 600km of road sections as potential target roads for 

improvement have been generated by FED in collaboration with COR. 

The project defines a total of 450km are to be improved. ES3R 

recommends that transport networks in the vicinity of FED projects 

be defined and assessed. ES3R will then be in a position to validate 

the of 600+ km, amend as necessary, then prioritize 450km and rank 

road sections in order of impact importance for FED program outputs 

and other relevant criteria. 

ES3R advocates for promotion of active participatory planning, both 

at the national and county levels. In this sense, planning refers to the 

process of transparently, systematically and rationally selecting and 

ranking road sections. This can be achieved using a broad range of 

primary stakeholders, the most appropriate of which have yet to be 

identified. This process and its outputs is managed, and thus shared 

by GOL, target beneficiaries and development partners. 
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ES3R has suggested the use of multi criteria analysis for the ranking 

and prioritization process for each road section. It is recommended 

because of its simplicity, transparency, ability to take account of 

otherwise difficult to quantify social benefits together with its facility 

to incorporate community choices and preferences. 

The project key staff has been significantly involved in the 

abovementioned elements which will be actively progressed during 

the early design stage of the project. 

Objective 3 – Training of A & E Firms 

This project component aims to develop the skill sets of five Liberian-

based A & E firms. A request for Expressions of Interest (EOI) was 

published on line and advertised in the national press. We have 

received nine separate responses from Liberian firms. The quality of 

the responses varied widely from a simple written acknowledgement 

that the firm was interested in being considered for the project and 

willing to participate in the training, to firms submitting more 

elaborate qualifications and experience statements, sharing multiple 

projects they had worked on as well as staff CVs that they believe 

would be valuable for this particular road rehabilitation project. The 

firms also varied in their scope of services ranging from general 

consulting firms to engineering, architectural, planning and 

environmental services.   

Capacity Building Specialists at TRG have formulated an 

‘Organizational Capacity Assessment (OCA) Tool’ that has been used 

to document a baseline skills condition for each firm, which will later 

be used after a year to document the firm’s progress. This (OCA) tool 

has been submitted to USAID for perusal and information. TRG have 

planned a series of visits for the purpose of assessment and training 

program, the first of which is scheduled for early January 2014. 
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3. OUTSTANDING ITEMS 
 

The following is a list of outstanding items, status of each with pending 

actions and area of responsibility. 

  

Item Outstanding Issue Status Action 

Required 

Responsible 

1. New office 
establishment 

Refurbishment 
almost complete. 
Lease signed 

Completion of 
improvements 

Owner 
CDM 

2. Office fit out and 
security 

PO’s placed 
generally 

Establish date of 
occupancy. 
Early January 

Owner 
CDM 

3. Appointment of F&A 
Manager 

Response to 
advertisements in 
progress 

Offer to 
preferred 
candidate 
pending 

CDM 

4. Recruit RE staff Advertisement  
placed 

Evaluate 
responses 
received 

CDM 

5. Recruit Design and 
supervisory TCN’s  

Contact proposed 
staff members 

Interviews 
progressing 

Cardno 

6. QAC Scope Scope of RFT and 
solicitation docs not 
compatible 

Review to be 
carried out 

USAID 

7. EOI for A & E Firms Advertisement  
placed 

Collate and 
evaluate 
responses 

CDM 
TRG 

8. Development of road 
selection prioritization 
tool 

Initiated and in 
progress 

Finalize 
prioritization 
tool 

Team 

9. Site Inspectors and 
Trainees 

Proposals impact 
schedule and 
budget 

Team HO 
discussions for 
amendments 

Team 

10. Inception Report Initial feedback to 
draft received  

Formal 
comments to 
report prior to 
final report 

USAID 
L-MEP 
Team 
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4. WORK PLAN FOR NEXT QUARTER 
 

The Work Plan for Year 1, Quarter 2 is presented in this section and should 

be considered conditional on the award of the works contracts, notice to 

proceed, as well as the contractors’ works program and contractor 

competence. The commencement of supervision oversight and design of 

the target roads is heavily dependent on the mobilization and deployment 

of field team staff for which we include a Mobilization Schedule hereafter. 

 

 

 

The Work Plan is presented in terms of the project objectives as follows: 

 

Objective 1: Construction Oversight 

 

The work schedule for this objective is presented in the ‘Construction 

Oversight Schedule’ for Year 1, Quarter 2 which is included within this 

section. 

 

Staff 
Description 

Employment 
Offer 

Mobilization 
to Liberia 

Mobilization 
to Site 

Deployment 
on Site 

TCN’s (3No) 
Field Team 
Leaders 

Mid-late 
January 
2014 

Early 
February  
2014 

Mid- 
February 
2014 

Mid- 
February 
2014 

Resident 
Engineers 
(3No) 

Mid- January 
2014 

Resident in 
Liberia 

Early to mid- 
February 
2014 

Early to mid- 
February  
2014 

Site 
Inspectors 
(3No) 

Late January 
2014 

Resident in 
Liberia 

Mid - end 
February 
2014 

Mid -  end 
February 
2014 

Trainee(s) Engagement as agreed with A & E firms and to suit work 
schedule on particular site. 
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Objective 2: Design and Contract Documents 

 

The key item to be concluded to facilitate the progression of this objective 

is the Road Prioritization Tool, the schedule for which is shown in the table 

hereunder: 

 

Road Prioritization Tool Schedule 

Item Description Schedule 

Present tool Late January 

Refine tool and integrate Late January 

Define participatory framework Complete by end January 

Conclude on tool Complete by early February 

 

The ‘Field Design Schedule‘ for Year 1, Quarter 2 is included within this 

section. 
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Activitiy 

Award

Post award meeting

Notice to proceed

Mobilization

support with inception report

approval/rejection

support with Incremental design

Incremental design approval/rejection

monthly site meeting

Monthly progress reports

Quarterly report

Construction Oversight

Sub activity January February March

CONSTRUCTION OVERSIGHT SCHEDULEYEAR 1, QUARTER 2
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Activitiy 

Preliminary road surveys

identify roadnet to be surveyed

undertake inventary survey

undertake rapid condition survey

process data

preliminary cost estimates

prepare MCA matrix

Determine road section ranking
organise county work shops, Lofa

Bong

Nimba

Grand Bassa

Review outputs and finalise

January February March

Outputs conditional on road contractor works program and contractor competence

YEAR 1, QUARTER 2 FIELD DESIGN SCHEDULE

Sub activity
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Objective 3: Training of A & E Firms 
 

The Work Plan for this objective is shown in the table hereafter: 

Training of A & E Firms Schedule Year1, Quarter 2 

TRG Field Trip 1 4 January to 19 January 

Field Test Assessment Instrument 6 January to 17 January 

Assessment of Training Entities 6 January to 17 January 

Draft Prequalification Document 15 January to 30 January 

Prequalification Report 1 February to 20 February 

TRG Field Trip 2 10 March to 30 March 

 

It is worthy of note that the abovementioned table shows that the TRG 

field trip 1 has been successfully completed by 19 January 2014, which is 

approximately two weeks ahead of original schedule. Thus the training 

specialist, Bruce Purdy has demobilized in order that the available time 

may be utilized to good purpose during subsequent scheduled field visits. 

Although this has occurred after Q1, it was considered appropriate that the 

information be included in this report. 

As a consequence of this early finish of the field visit, it is estimated that 

the draft prequalification document will likewise be completed ahead of 

schedule. 

TRG field trip 2 is reprogrammed to take place in early to late March 2014 

When the following will be progressed: 

 Finalization of training requirements 

 Visits to firms selected for training 

 Prepare further details of training courses 

 Liaison and discussions with USAID/Liberia and MPW 

 Develop training materials. 
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5. FINANCIAL REPORT 

We include hereafter the summary of project expenditure from project 

commencement to end December 2013. 

ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION 

FINANCIAL REPORT to DECEMBER 2013 

Row Labels Sum of RAW COST Indirect Cost TOTAL Cost 

01-Auto - A/P                   2768          2,768.00  

03-Room - A/P                   44424.49        44,424.49  

03-Room - expense               5099          5,099.00  

04-Park, Toll, Taxi - A/P       475.76              475.76  

04-Park, Toll, Taxi - expense   136.36              136.36  

05-Prints - A/P                 55                55.00  

05-Prints - expense             87                87.00  

06-Supplies - A/P               69219        69,219.00  

06-Supplies - expense           110              110.00  

07-Miscellaneous - A/P          763.6              763.60  

07-Miscellaneous - expense      497.5              497.50  

08-Telephone - expense          58                58.00  

09-Car Rental - A/P             290              290.00  

09-Car Rental - expense         350              350.00  

10-Air Fare - A/P               1788          1,788.00  

10-Air Fare - expense           2217.31          2,217.31  

24-Field Equipment - A/P        30450.42        30,450.42  

26-Auto - expense               170              170.00  

30-Meals - A/P                  2113.55          2,113.55  

30-Meals - expense              2470          2,470.00  

Labor                           14404.54     26,504.35       40,908.89  

Labor Local                     15600     28,704.00       44,304.00  

Overseas Differential - ODC     4680          4,680.00  

Total 198227.53     253,435.88  

   Fee @ 7.5%      19,007.69  

   Total so far   272,443.57  

   Add 5% for one more week   286,065.75  

 


